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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

I. HEADING

Date: November 10, 1997
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,

Michigan
To:

P. Nadeau Attn: K. Mould, USEPA, OSWER, Wash.D.C.(VIA LAN)

R. Karl, Chief, ERD, Chicago, IL (VIA LAN)
B. Messenger, Chief, ESS, Chicago, IL (VIA LAN)
M. Sensing, ESS, Chicago, IL (VIA LAN)
J. El-Zein, Chief, RSI, Grosse He, MI (VIA LAN)
B. Beauchamp, ORC, Chicago, IL (VIA LAN)
T. Lesser, OKA, Chicago, IL (VIA LAN)
C. Allen, OKA, Chicago, IL (VIA LAN)
R. Spalding, MDEQ, Livonia, MI (E-MAIL)
S. Life, Dept of Env., Detroit, MI (FAX: 313-224-1547)

Duty Officer, NRC, Washington D.C (E-MAIL)
D. Henne, Department of Interior (E-MAIL)
Lt. J. Flynn, USCG AST, FortDix, NJ (E-MAIL)

POLREP No.: POLREP 3

II. BACKGROUND

Site No.: B510
Response Authority: CERCLA
CERCLIS No.: MID 005 326 673
NPL Status: No
Start Date: October 14, 1997
Demobilization Date: N/A
Completion Date: N/A

III. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location

1. Site location



The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Approximately 1,000 waste drums have been staged on site.
Documentation, sample collection, and hazcatting are being
conducted. Disposal arrangements have been initiated for
waste drums. Drum disposal is anticipated to begin on
November 14, 1997.

2. Removal activities to date

On 11-3-97, staging of pigment containers and other small
containers begins (to move them out of the way when staging
55-gallon drums). Crew begins cutting up empty poly drums
in the yard for disposal.

On 11-4-97, cutting of poly drums continues. Crew begins to
stage and number drums in the yard area. Dupont on site to
pick up approximately 40 drums of usable product labeled,
"Silver Met."

On 11-5-97, sampling for enforcement purposes takes place.
The crew continues staging drums and cutting poly drums in
the yard.



On 11-6-97, crew begins to number the staged drums in the
yard. Crew begins overpacking drums that have been staged
and sampled for disposal.

On 11-7-97, drums continue to be overpacked.

B. Planned Removal Activities and Next Steps

1. Continue staging and sampling drums for enforcement
documentation and hazcatting.

2. Complete waste disposal profiling and bid process.

3. Initiate transportation and disposal of waste drums.

C. Key Issues

None

V. COST INFORMATION

Costs as of 11-7-97.

Budgeted Spent Remaining

U.S. EPA
DIRECT $ 47,520 $ 4,193 $ 43,327
INDIRECT $ 93,600 $ 9,085 $ 84,515

START $ 160,000 $ 8,974 $ 151,026
ERCS $ 900,000 $129,214 $ 770,786
USCG $ 60,000 $ 6,854 $ 53,146

$1,261,120 $158,320 $1,102,800

Percent of project funds remaining = 87.4%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim Eor cost recovery.



VI . DISPOSITION OF WASTES

To date, 270 cubic yards (9 roll-off boxes) of non-hazardous
debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.


